

Monthly Progress Report, June 2016 ,

Submitted to Sightsavers

Submitted by : Grihini Organization , Balodabazar (Chhattisgarh)

Grihini organization in collaboration with Sight Savers International is implementing (Chhattisgarh Social Inclusion Programme) in Balodabazar district in state of Chhattisgarh with PWDs of the area.

Certain activities were under taken in the month of June 2016

- 1. Formation of New SHG and strengthening of formed SHG**
- 2. DPO Meeting and formation of New DPO in Balodabazar and Plari block**
- 3. Awareness Program in demonstration block**
- 4. Livelihood Promotion and started new enterprise**
- 5. Proceed of livelihood mapping in balodabazar**
- 6. Access audit with Government building in balodabazar**
- 7. Visit to PNB and NRLM for collaboration and networking for livelihood training and enterprise related activities.**
- 8. Developed case studies**

Brief summary Quantitative Work

Sl. No	Name	Simga	Phalari	Baloda Bazar
1.	Village level Meeting	57	47	29
2.	SHG Meeting	28	13	10
3.	New SHG Process	05	06	6
4.	Stakeholder's Meeting	62	13	35
5.	Baseline Survey	107	135	133
6.	Disability Certificate Creation	13	32	28
7.	MGNREGA Work	90	14	18
8.	New Toilet Building	01	03	04
9.	Start of New Business	014	02	02
10.	Livelihood Promotion	06	02	03
11.	Loan Process in Progress	06	02	03
12.	Survey of Livelihood Mapping	10	13	18
13.	DPO Meeting	03	02	02
14.	Opening of Bank Account	16	02	03
15.	Devices link	11	23	34

16.	DPO Formation	01	DPO members Identified	DPO members Identified
17.	Awareness Program	02	01	01
18.	Reached out people	567	381	160
19.	Indra Awas Pass	01	00	1
20.	No of S..H.G Members	159	184	191

1. Formation of New SHG and strengthening of formed SHG


Objective

1. To formation of new SHG in demonstration block
2. Training of SHG members on S.H.G formation
3. To motivate SHG members on enterprise base activities
4. To motivate PWDs their right and Provision from government and link with them financial institutes

Process:

As per the Program target economic empowerment of PWDs through livelihood promotion. We has given more emphasis on formation of SHG and link with them livelihood base activities .In month of June formed 18 SHG each block target was 6 SHG per block. As per the target of Project we have to formed 75 SHG still December in demonstration block but we have formed around 85 SHG still month of June. We have formed SHG before just because we planning to target on SHG members link to self employed or collective enterprise.

DPO inputs for SHG formation



This figure show that Progress of SHG formation in demonstration block such as balodabazar , plari and Simga.

2. DPO meeting and advocacy in block and district level .

Objective

- 1. To organize DPO meeting and give input them regarding issues base intervention**
 - 2. To motivate DPO district level advocacy**
 - 3. To conducted brain wash session with DPO members**
- Process (Detail DPO report attached i.g achievement of DPO)**

In month of June 2016 Conducted several meeting and session with DPO members. In primary level we had meeting with DPO members and identified major hit intervention of advocacy with government department. However discussed how will identify the issues base intervention and develop strategies to achieve larger advocacy after that talks on What are the tools of advocacy? Advocacy why for PWDs? Such kind of motivation session we have tooks with DPO members, we develop some rules and and regulation for DPO members so that each member can give visible result in block. Finally develop action plan of DPO members. Noted discussion held with DPO members.

1. Membership and increase no of members as DPO
2. Bank opening of DPO organization
3. Advocacy on BPL survey, NREGA work , Pension and lone process for livelihood bank level
4. To develop rules and regulation for DPO members
5. Rotating governing bodies
6. Input SHG formation Process
7. To increase no of PWDs for enterprise
8. Discuss about maintain Register
9. Discussed about expositor visit for DPO

This are the Major discussion held during the meeting with DPO members (Report attached DPO achievement)

4. Awareness Program in 3 blocks

Objective

- 1. Awareness among the non disable person**
- 2. Involved government and key person for this event**
- 3. To organized challenging to challenges s activities with no disable person**

Process

Program major component of enabling environment of PWDs, This month conducted 3 awareness program in 3 demonstration block . Around 285 non disable and disable people participated in this event. Such kind of Program we organized cluster level and called to government officers, village level sarpanch and Program stakeholders. Through this Progra conducted different activities such as poster really ,rangoli and easy writing competition. As per our experiences most of the non disable person also willingly

participated in each activities. Before starting Program we told mass participant objective and vision of such kind of Program .As well as talks about PWDs rights and entitlements and government schame and Program. Awareness Program is a one day activities also club to nearest villages.

Livelihood Promotion and started new enterprise:


Objective

- 1. Formation of PWDs S.H.G & link them livelihood enterprise**
- 2. To promote self enterprise and collective enterprise**
- 3. Link them financial institutes like NRLM , NHFD etc**

Process

This Month we have given more emphasis for formation of SHG and promotion them to livelihood base enterprise. As per the livelihood mapping survey we kept in mind trades according trades in this month started 16 self enterprise in 3 block of demonstration. However 3 SHG are in mood to collective enterprise.06 People applied lone from NHFDC lone amount is more them 500000/.

Status of Livelihood enterprise



This Figure shows that how progress of SHG and livelihood base intervention in demonstration block.

Process of livelihood mapping in Balodabazar(*Workshop Report attached*)

Objective

1. To started Livelihood mapping in Balodabazar
2. To developed sample for family survey
3. To developed team

Process

We have received training on livelihood mapping workshop from Basix in Raipur. After taking training we are planned to do livelihood mapping in Balodabazar and Palari block but initial level we are started livelihood mapping from balodabazar. We have started this mapping from last month all most we have covered sample size survey and working on FGD and other process as the result of this mapping we will complete whole process first week of august .

(Details update report we will share shortly to baisix and sightsavers)

Visit to PNB and NRLM for collaboration and networking for livelihood training and enterprise related activities.

Objective

- 1. Collaboration with PNB for livelihood training**
- 2. To organized livelihood map related trade wise training**
- 3. To develop livelihood resources pulls .**

Process

On 17th June 2016 the Grihini team which included the director Mrs. Rupa Shristava, the programme manager Mr. Bala Saheb Kamble and Livelihood Coordinator Ms Nancy Bhengra visited the Punjab National Bank Farmers Training Centre in Labhandi at Raipur District of Chhattisgarh.

Punjab National Bank Farmers Training Centre is a centre that provides various kinds of training programmes depending on the kind of availability of groups and their wants. The centre works in collaboration with the NABARD, in which various experts are being consulted for knowledge about the training programmes and its functioning. Eg for farming various agricultural scientists are being consulted for the kind of seeds and manures and their process of growing etc.

Thus as per consultation and contact through phone with the director of the Centre Mr. R.C. Choubey the Grihini team visited the centre and consulted for the procedures for providing trainings to any group. Thus in response Mr. Choubey replied that they provide trainings for various kinds of trades but the condition is it should be a larger group of 180 to 200 people.

The director also cleared that trainings mostly range from 1to 3 months depending on the trade. So people can stay at the nearby villages or at the centre. But the centre does not have the facilities to accommodate so huge number of people for their accommodation facilities. Thus most of the trainings are being seeked by the nearby villagers only.

But as the Grihini have huge number of participants ready for the training purpose, in trades that have come up in the market survey. Thus the centre is ready to provide off centre training to the PWDs by come to the place selected by them that can be probably Sablikaran.

The centre provides training in various kinds of trades depending on the trade people want to from them. Thus on deciding the trade in which people wanted to trade in the director discuss it with the other expert team in particular field and thus the training is being provided to them.